Rpt-ID: RCPESPRJ Georgia Date: 01/04/2018
User: mjarrard Department of Transportation Page 1 of 20
Estimate Summary By Project

Contract ID: B14677-13-T00-0 Estimate Number: 0046 Pay Period: 12/01/2017
to 12/31/2017

Contract Location: Time Allowed: 1547 Days
OLD PETERSBURG RD/OLD EVANS RD BEGINNING AT BAS® Elapsed Calender Days: 1488 Days
Percent Time: 96.19
District: 2 Area: 04
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 10/18/2013
P. O. BOX 306 Date Awarded: 10/18/2013
Date Contract Executed: 11/27/2013
Date Notice to Proceed: 12/05/2013
SNELLVILLE GA 30078-0306 Date Work Began: 02/10/2014
Phone: (770)985-0600 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 02/28/2018

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $35,856,308.44 Counties:
Original Contract Amount $34,183,352.33 Columbia
Funds Available $5,046,385.92
Percent Complete 85.93%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
250470- $35,856,308.44 $34,183,352.33 $5,046,385.921 85.93% $600,699.85

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 01/04/2018

User: mjarrard Department of Transportation Page 2 of 20

Estimate Summary By Project

Contract ID: B14677-13-T00-0 Estimate Number: 0046 Pay Period: 12/01/2017

to 12/31/2017

Project Number: 250470- OLD PETERSBURG RD/OLD EVANS RD - WIDENIN

Federal State Project Number:  STP00-7063-00(001)

Total to Date

Prev to Date

This Estimate

Participating $24,647,940.60 $24,167,380.63 $480,559.97
Non-Participating $6,161,981.93 $6,041,842.05 $120,139.88
Total Earnings $30,809,922.53 $30,209,222.68 $600,699.85
Stockpiled Materials ($0.01) ($0.01) $0.00
Gross Earnings $30,809,922.52 $30,209,222.67 $600,699.85
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $399,966.00 ($399,966.00)
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liqg Dam/Incent/Disincent $0.00 ($399,966.00) $399,966.00
Total: $30,809,922.52 $30,209,222.67

$600,699.85

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: mjarrard Department of Transportation
Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0046

Date: 01/04/2018
Page 3 of 20

Pay Period: 12/01/2017
to 12/31/2017

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0020 205-0001 UNCLASS EXCAV CcY 105,450.000 105,278.851
9.250 2.667
105,281.518 $24.67 $973,854.04
Category Amount: $24.67 $973,854.04
Category Number: 0010 RECYCLED ASPHALT - ALT 1
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 149,000.000 144,883.430
17.750 1,661.770
146,545.200 $29,496.42 $2,601,177.30
Category Amount: $29,496.42 $2,601,177.30
Category Number: 0030 ROADWAY
0035 318-3000 AGGR SURF CRS TN 4,000.000 15,841.490
20.500 .000
15,841.490 $.00 $324,750.55
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,300.000 1,182.030
76.750 36.560
1,218.590 $2,805.98 $93,526.78
Category Amount: $2,805.98 $418,277.33
Category Number: 0010 RECYCLED ASPHALT -ALT 1
0050 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 38,500.000 31,251.170
TL & H LIME 61.000 1,131.290
32,382.460 $69,008.69 $1,975,330.06
0051 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 122.810
TL & H LIME 57.950 .000
122.810 $.00 $7,116.84
Payment Reduction-25mm Superpave
0055 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 18,700.000 14,179.000
MATL & H LIME 65.000 565.560
14,744.560 $36,761.40 $958,396.40
Category Amount: $105,770.09 $2,940,843.30



Rpt-ID: RCPESPRJ Georgia

User: mjarrard Department of Transportation

Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0046

Date: 01/04/2018

Page 4 of 20

Pay Period:

12/01/2017

to 12/31/2017

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0056 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, ( TN .000 865.490
MATL & H LIME 64.250 .000
865.490 $.00 $55,607.73
Temp. Recycl. Asph. 12.5mm SuperPave
Category Amount: $0.00 $55,607.73
Category Number: 0010 RECYCLED ASPHALT - ALT 1
0060 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 20,900.000 18,731.000
L & H LIME 64.000 900.290
19,631.290 $57,618.56 $1,256,402.56
Category Amount: $57,618.56 $1,256,402.56
Category Number: 0030 ROADWAY
0061 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 831.520
L & H LIME 63.250 .000
831.520 $.00 $52,593.64
Temp. Recycl Asph 19mm SuperPave
Category Amount: $0.00 $52,593.64
Category Number: 0010 RECYCLED ASPHALT - ALT 1
0065 413-1000 BITUM TACK COAT GL 19,900.000 19,807.000
2.850 1,346.000
21,153.000 $3,836.10 $60,286.05
Category Amount: $3,836.10 $60,286.05
Category Number: (0030 ROADWAY
0085 441-6222 CONC CURB & GUTTER, 8 INX30IN, TP 2 LF 50,300.000 42,490.183
12.500 3,239.700
45,729.883 $40,496.25 $571,623.54
0095 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 6,833.000 .000
6.450 1,639.000
1,639.000 $10,571.55 $10,571.55



Rpt-ID: RCPESPRJ Georgia

User: mjarrard

Department of Transportation

Estimate Summary By Project

Date: 01/04/2018
Page 5 of 20

Contract ID: B14677-13-T00-0 Estimate Number: 0046 Pay Period: 12/01/2017
to 12/31/2017
Project Number 250470-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0100 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 165.000 112.459
158.000 11.352
123.811 $1,793.62 $19,562.14
0110 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 3,000.000 1,179.300
11.500 179.900
1,359.200 $2,068.85 $15,630.80
0111 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 4,458.000 4,994.185
33.000 52.000
5,046.185 $1,716.00 $166,524.11
0112 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 622.000 364.115
44.000 65.204
429.319 $2,868.98 $18,890.04
0113 441-4020 CONC VALLEY GUTTER, 6 IN SY 3,386.000 3,373.356
41.000 13.667
3,387.023 $560.35 $138,867.94
0114 441-4030 CONC VALLEY GUTTER, 8 IN SY 3,783.000 703.966
44.750 64.552
768.518 $2,888.70 $34,391.18
0135 500-3110 CLASS A CONCRETE, TYPE P1, RETAINING WAL LF 191.000 182.115
602.000 9.585
191.700 $5,770.17 $115,403.40
0145 500-3201 CLASS B CONCRETE, RETAINING WALL CcY 301.000 351.039
627.000 .000
351.039 $.00 $220,101.45
0150 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 732.000 .000
38.750 235.900
235.900 $9,141.13 $9,141.13



Rpt-ID: RCPESPRJ Georgia

User: mjarrard Department of Transportation
Estimate Summary By Project
Contract ID:

B14677-13-T00-0 Estimate Number: 0046

Date: 01/04/2018

Page 6 of 20

Pay Period:

12/01/2017

to 12/31/2017

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0155 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 249.000 .000
15.250 386.800
386.800 $5,898.70 $5,898.70
0160 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,000.000 2,355.700
1.800 .000
2,355.700 $.00 $4,240.26
0165 634-1200 RIGHT OF WAY MARKERS EA 434.000 199.000
99.250 34.000
233.000 $3,374.50 $23,125.25
0180 641-1200 GUARDRAIL, TP W LF 5,917.000 5,900.066
17.250 407.800
6,307.866 $7,034.55 $108,810.69
0185 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 40.000 26.000
681.000 5.000
31.000 $3,405.00 $21,111.00
Category Amount: $97,588.35 $1,483,893.18
Category Number: (0050 BRIDGES
0195 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 520.000 545.705
25.250 .000
545.705 $.00 $13,779.05
0210 500-3002 CLASS AA CONCRETE CcYy 262.000 262.003
626.000 .000
262.003 $.00 $164,013.88
0211 500-3002 CLASS AA CONCRETE cYy .000 77.100
250.400 .000
77.100 $.00 $19,305.84

Class AA Concrete, Filler



Rpt-ID: RCPESPRJ Georgia
User: mjarrard Department of Transportation
Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0046

Date: 01/04/2018
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Pay Period: 12/01/2017
to 12/31/2017

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGES
0220 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 702.000 702.190
130.000 .000
702.190 $.00 $91,284.70
1
Category Amount: $0.00 $288,383.47
Category Number: (0040 BRIDGES
0270 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 245.000 249.600
16.750 .000
249.600 $.00 $4,180.80
0295 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 562.000 562.190
116.000 .000
562.190 $.00 $65,214.04
1
Category Amount: $0.00 $69,394.84
Category Number: 0110 ATMS
0360 682-6120 CONDUIT, RIGID, 2 IN LF 50.000 60.000
8.950 .000
60.000 $.00 $537.00
0365 935-1113 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE T LF 2,738.000 3,016.000
FIBER 7.250 .000
3,016.000 $.00 $21,866.00
0380 935-3402 FIBER OPTIC CLOSURE, FDC (RACK MOUNTED) EA 2.000 3.000
1500.000 .000
3.000 $.00 $4,500.00
Category Amount: $0.00 $26,903.00
Category Number: 0060 TEMPORARY EROSION CONTROL
0415 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 6.000 24.000
274.000 .000
24.000 $.00 $6,576.00



Rpt-ID: RCPESPRJ Georgia Date: 01/04/2018

User: mjarrard Department of Transportation Page 8 of 20
Estimate Summary By Project

Contract ID: B14677-13-T00-0 Estimate Number: 0046 Pay Period: 12/01/2017
to 12/31/2017

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 TEMPORARY EROSION CONTROL
0425 163-0232 TEMPORARY GRASSING AC 25.000 42.020
525.000 2.458
44.478 $1,290.45 $23,350.95
0430 163-0240 MULCH TN 1,035.000 938.301
168.000 9.234
947.535 $1,551.31 $159,185.88
0445 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 15.000 1,699.125
9.900 .000
1,699.125 $.00 $16,821.34
0450 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 6.000 14.250
684.000 .000
14.250 $.00 $9,747.00
0455 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 6.000 28.000
274.000 .000
28.000 $.00 $7,672.00
0460 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 234.000 185.250
126.000 2.250
187.500 $283.50 $23,625.00
0470 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 13,280.000 13,892.500
0.500 .000
13,892.500 $.00 $6,946.25
0490 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP 3 EA 19.000 70.000
45.500 .000
70.000 $.00 $3,185.00
0495 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 234.000 229.000
45.500 1.000

230.000 $45.50 $10,465.00
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Estimate Summary By Project
Estimate Number: 0046

ContractID: B14677-13-T00-0

Date: 01/04/2018
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Pay Period:

12/01/2017

to 12/31/2017

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 TEMPORARY EROSION CONTROL
0505 171-0030 TEMPORARY SILT FENCE, TYPE C LF 26,560.000 28,811.175
2.750 .000
28,811.175 $.00 $79,230.73
0530 700-8000 FERTILIZER MIXED GRADE TN 5.000 7.584
630.000 .350
7.934 $220.50 $4,998.42
Category Amount: $3,391.26 $351,803.57
Category Number: 0070 PERMANENT EROSION CONTROL
0540 716-2000 EROSION CONTROL MATS, SLOPES SY 38,235.000 38,999.714
0.950 666.667
39,666.381 $633.33 $37,683.06
Category Amount: $633.33 $37,683.06
Category Number: (0060 TEMPORARY EROSION CONTROL
0545 716-2000 EROSION CONTROL MATS, SLOPES SY 4,590.000 6,721.222
0.950 .000
6,721.222 $.00 $6,385.16
Category Amount: $0.00 $6,385.16
Category Number: 0070 PERMANENT EROSION CONTROL
0555 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 510.000 1,322.686
36.750 .000
1,322.686 $.00 $48,608.71
0560 603-2036 STN DUMPED RIP RAP, TP 1, 36 IN SY 347.000 1,203.543
52.000 .000
1,203.543 $.00 $62,584.24
0565 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 58.000 322.900
34.750 .000
322.900 $.00 $11,220.78



Rpt-ID: RCPESPRJ Georgia
User: mjarrard Department of Transportation
Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0046

Date: 01/04/2018
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Pay Period: 12/01/2017
to 12/31/2017

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 PERMANENT EROSION CONTROL
0570 603-7000 PLASTIC FILTER FABRIC SY 915.000 2,717.073
4.300 .000
2,717.073 $.00 $11,683.41
Category Amount: $0.00 $134,097.14
Category Number: 0060 TEMPORARY EROSION CONTROL
0575 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 33.000 146.778
34.750 .000
146.778 $.00 $5,100.54
0580 603-7000 PLASTIC FILTER FABRIC SY 33.000 146.778
4.300 .000
146.778 $.00 $631.15
Category Amount: $0.00 $5,731.69
Category Number: 0070 PERMANENT EROSION CONTROL
0585 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 84.000 158.278
46.250 .000
158.278 $.00 $7,320.36
Category Amount: $0.00 $7,320.36
Category Number: 0100 WATERAND SANITARY SEWER
0610 670-1100 WATER MAIN, 10 IN LF 5,660.000 5,952.300
45.250 33.000
5,985.300 $1,493.25 $270,834.83
0620 670-1060 WATER MAIN, 6 IN LF 2,836.000 3,700.900
53.000 .000
3,700.900 $.00 $196,147.70
0625 670-1040 WATER MAIN, 4 IN LF 120.000 200.000
79.500 .000
200.000 $.00 $15,900.00



Rpt-ID: RCPESPRJ
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ContractID: B14677-13-T00-0

Georgia
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Estimate Summary By Project

Estimate Number:

0046

Date: 01/04/2018
Page 11 of 20

Pay Period: 12/01/2017
to 12/31/2017

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 WATER AND SANITARY SEWER
0630 670-5620 WATER SERVICE LINE, 3/4 IN LF 6,890.000 9,233.101
12.750 .000
9,233.101 $.00 $117,722.04
0635 670-5010 WATER SERVICE LINE, 1 IN LF 582.000 1,268.000
11.500 .000
1,268.000 $.00 $14,582.00
0645 670-5020 WATER SERVICE LINE, 2 IN LF 75.000 332.500
45.500 .000
332.500 $.00 $15,128.75
0660 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 9,215.000 9,882.283
37.500 .000
9,882.283 $.00 $370,585.61
0670 660-0006 SAN SEWER PIPE, 6 IN, PVC LF 1,863.000 4,756.713
52.250 .000
4,756.713 $.00 $248,538.25
0680 670-2120 GATE VALVE, 12 IN EA 31.000 36.000
1910.000 .000
36.000 $.00 $68,760.00
0685 670-2100 GATE VALVE, 10 IN EA 21.000 24.000
1560.000 .000
24.000 $.00 $37,440.00
0690 670-2080 GATE VALVE, 8 IN EA 9.000 13.000
1110.000 .000
13.000 $.00 $14,430.00
0695 670-2060 GATE VALVE, 6 IN EA 45.000 51.000
813.000 .000
51.000 $.00 $41,463.00
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User: mjarrard

Georgia
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Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0046

Date: 01/04/2018
Page 12 of 20

Pay Period: 12/01/2017
to 12/31/2017

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 WATER AND SANITARY SEWER
0700 670-2040 GATE VALVE, 4 IN EA 2.000 6.000
704.000 .000
6.000 $.00 $4,224.00
0705 670-2020 GATE VALVE, 2 IN EA 1.000 8.000
1740.000 .000
8.000 $.00 $13,920.00
0725 670-3106 TAPPING SLEEVE & VALVE ASSEMBLY, 10 IN X 6 EA 1.000 2.000
7550.000 .000
2.000 $.00 $15,100.00
0735 670-4000 FIRE HYDRANT EA 19.000 28.000
3670.000 .000
28.000 $.00 $102,760.00
0745 670-8101 DBL STRAP SADDLE, 10 IN X 3/4 IN EA 15.000 16.000
581.000 .000
16.000 $.00 $9,296.00
0755 670-8061 DBL STRAP SADDLE, 6 IN X 3/4 IN EA 14.000 31.000
559.000 .000
31.000 $.00 $17,329.00
0760 670-8112 DBL STRAP SADDLE, 12IN X 1IN EA 2.000 5.000
671.000 .000
5.000 $.00 $3,355.00
0765 670-8115 DBL STRAP SADDLE, 12IN X 2 IN EA 1.000 4.000
801.000 .000
4.000 $.00 $3,204.00
0775 670-8103 DBL STRAP SADDLE, 10 IN X2 IN EA 3.000 13.000
788.000 .000
13.000 $.00 $10,244.00
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Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0046

Date: 01/04/2018
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Pay Period: 12/01/2017
to 12/31/2017

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 WATER AND SANITARY SEWER
0795 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 119.000 113.000
295.000 6.000
119.000 $1,770.00 $35,105.00
0805 670-9920 REMOVE EXISTING FIRE HYDRANT EA 8.000 16.000
405.000 .000
16.000 $.00 $6,480.00
0810 668-3300 SAN SEWER MANHOLE, TP 1 EA 79.000 81.000
2790.000 .000
81.000 $.00 $225,990.00
0860 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA 29.000 61.000
578.000 .000
61.000 $.00 $35,258.00
0885 615-1000 JACK OR BORE PIPE - LF 345.000 425.000
249.000 .000
425.000 $.00 $105,825.00
16 IN DIA, STEEL CASING, 0.312 IN THK
Category Amount: $3,263.25 $1,999,622.18
Category Number: 0080 SIGNING AND MARKING
0930 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 180.000 .000
68.250 86.000
86.000 $5,869.50 $5,869.50
0935 653-0130 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 15.000 .000
78.750 8.000
8.000 $630.00 $630.00
0940 653-0170 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 9.000 .000
89.250 9.000
9.000 $803.25 $803.25
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Contract ID: B14677-13-T00-0 Estimate Number: 0046 Pay Period: 12/01/2017
to 12/31/2017
Project Number 250470-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 SIGNING AND MARKING
0965 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 4,517.000 .000
3.400 1,722.721
1,722.721 $5,857.25 $5,857.25
0990 652-6501 SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 4,800.000 5,750.000
0.120 .000
5,750.000 $.00 $690.00
0995 652-6301 SKIP TRAF STRIPE, 6 IN, WHITE GLF 5,030.000 5,777.000
0.140 .000
5,777.000 $.00 $808.78
1000 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF 42,250.000 .000
0.410 21,957.000
21,957.000 $9,002.37 $9,002.37
1005 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 54,360.000 .000
0.410 42,631.000
42,631.000 $17,478.71 $17,478.71
1010 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 15,840.000 .000
2.100 8,012.000
8,012.000 $16,825.20 $16,825.20
1015 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 1,440.000 .000
6.300 819.000
819.000 $5,159.70 $5,159.70
1020 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 43,690.000 .000
0.280 34,330.000
34,330.000 $9,612.40 $9,612.40
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Estimate Summary By Project

Contract ID: B14677-13-T00-0 Estimate Number: 0046 Pay Period: 12/01/2017
to 12/31/2017

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 SIGNING AND MARKING
1025 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 650.000 .000
0.280 476.000
476.000 $133.28 $133.28
Category Amount: $71,371.66 $72,870.44
Category Number: (0090 SIGNALS
1045 615-1200 DIRECTIONAL BORE - LF 180.000 185.000
17.250 .000
185.000 $.00 $3,191.25
2IN
Category Amount: $0.00 $3,191.25
Category Number: 0080 SIGNING AND MARKING
1085 639-4003 STRAIN POLE, TP Il EA 4.000 3.000
6010.000 1.000
4.000 $6,010.00 $24,040.00
1090 639-2002 STEEL WIRE STRAND CABLE, 3/8 IN LF 678.000 378.000
3.450 300.000
678.000 $1,035.00 $2,339.10
1095 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 533.000 399.660
13.750 10.500
410.160 $144.38 $5,639.70
1105 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 1,487.000 1,070.580
15.750 305.740
1,376.320 $4,815.41 $21,677.04
1110 636-2070 GALV STEEL POSTS, TP 7 LF 3,459.000 2,565.130
6.300 534.510
3,099.640 $3,367.41 $19,527.73
Category Amount: $15,372.20 $73,223.57



Rpt-ID: RCPESPRJ
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Estimate Summary By Project

Estimate Number:

0046

Date: 01/04/2018
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Pay Period: 12/01/2017
to 12/31/2017

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1130 207-0203 FOUND BKFILL MATL, TP Il CcY 700.000 1,074.796
44.750 .000
1,074.796 $.00 $48,097.12
1140 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 33.000 64.300
30.500 .000
64.300 $.00 $1,961.15
1150 550-2420 SIDE DRAIN PIPE, 42 IN, H 1-10 LF 136.000 144.000
49.250 .000
144.000 $.00 $7,092.00
1175 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 12,380.000 12,541.516
27.500 .000
12,541.516 $.00 $344,891.69
1195 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 6,636.000 6,645.933
32.250 .000
6,645.933 $.00 $214,331.34
1205 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 2,285.000 2,866.300
39.500 .000
2,866.300 $.00 $113,218.85
1240 550-1483 STORM DRAIN PIPE, 48 IN, H 20-25 LF 59.000 64.000
130.000 .000
64.000 $.00 $8,320.00
1245 668-1100 CATCH BASIN, GP 1 EA 194.000 177.000
2190.000 1.000
178.000 $2,190.00 $389,820.00
1265 668-2100 DROP INLET, GP 1 EA 42.000 43.000
1650.000 4.000
47.000 $6,600.00 $77,550.00



Rpt-ID: RCPESPRJ Georgia

User: mjarrard Department of Transportation
Estimate Summary By Project
Contract ID:

B14677-13-T00-0 Estimate Number: 0046

Date: 01/04/2018

Page 17 of 20

Pay Period:

12/01/2017

to 12/31/2017

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1275 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 3.000 5.000
570.000 .000
5.000 $.00 $2,850.00
1285 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 3.000 4.000
736.000 .000
4.000 $.00 $2,944.00
1300 668-4300 STORM SEWER MANHOLE, TP 1 EA 39.000 31.000
1710.000 1.500
32.500 $2,565.00 $55,575.00
1330 611-3000 RECONSTR CATCH BASIN, GROUP 1 EA 4.000 5.000
2190.000 .000
5.000 $.00 $10,950.00
1380 500-3107 CLASS A CONCRETE, RETAINING WALL CcYy 192.000 192.001
841.000 .000
192.001 $.00 $161,472.84
1385 511-1000 BAR REINF STEEL LB 13,492.000 13,492.053
0.790 .000
13,492.053 $.00 $10,658.72
Category Amount: $11,355.00 $1,449,732.71
Category Number: (0040 BRIDGES
1395 520-5000 PILOT HOLES LF 797.000 835.083
111.000 .000
835.083 $.00 $92,694.21
Category Amount: $0.00 $92,694.21
Category Number: 0030 ROADWAY
1409 600-0001 FLOWABLE FILL CcY 66.000 66.003
204.000 .000
66.003 $.00 $13,464.61



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0046

Date: 01/04/2018
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Pay Period: 12/01/2017
to 12/31/2017

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1410 600-0001 FLOWABLE FILL CcYy 109.000 236.825
204.000 4.997
241.822 $1,019.39 $49,331.69
1470 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 1 EA 1.000 2.000
10600.000 .000
2.000 $.00 $21,200.00
Category Amount: $1,019.39 $83,996.30
Category Number: 0100 WATERAND SANITARY SEWER
1495 668-3312 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL ;| LF 230.000 231.839
125.000 .000
231.839 $.00 $28,979.88
1505 660-0810 SAN SEWER PIPE, 10 IN, DUCTILE IRON LF 160.000 176.500
74.250 .000
176.500 $.00 $13,105.13
Category Amount: $0.00 $42,085.01
Category Number: 0030 ROADWAY
1515 163-0300 CONSTRUCTION EXIT EA 15.000 17.250
1330.000 .000
17.250 $.00 $22,942.50
1520 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 30.000 44.000
555.000 .000
44.000 $.00 $24,420.00
1525 444-1000 SAWED JOINTS IN EXIST PAVEMENTS - PCC LF 2,000.000 1,612.300
5.100 30.500
1,642.800 $155.55 $8,378.28
Category Amount: $155.55 $55,740.78



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0046
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Pay Period: 12/01/2017
to 12/31/2017

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 PERMANENT EROSION CONTROL
7001 713-3001 WOOD FIBER BLANKET, TP |, SLOPES SY .000 2,441.862
1.670 .000
2,441.862 $.00 $4,077.91
ECTC FANo 1
ECTC FANo 1
Category Amount: $0.00 $4,077.91
Category Number: (0030 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -703,993.520
1.000 -27,220.180
-731,213.700 $-27,220.18 ($731,213.70)
(IN# 1)
Category Amount: $-27,220.18 $-731,213.70
Category Number: (0090 SIGNALS
9110 004-0022 EXTRA WORK - LS .000 .300
4856.580 .200
.500 $971.32 $2,428.29
TRAFFIC SIGNAL #1 - RIVERWATCH PKWY @ WASHINGTON ROAD
Category Amount: $971.32 $2,428.29
Category Number: (0030 ROADWAY
9150 004-0022 EXTRAWORK - LS .000 .950
13652.000 .050
1.000 $682.60 $13,652.00
SURVEY/LAYOUT AND GRADING
PLAN REVISION DATED 2/12/16
9155 573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF .000 417.000
25.450 .000
417.000 $.00 $10,612.65
9160 004-0049 EXTRAWORK - MO .000 .000
21551.000 7.000
7.000 $150,857.00 $150,857.00

EXTRA WORK - CONSTRUCTION OVERHEAD
ITEM ADDED BY SUPPLEMENTAL AGREEMENT



Rpt-ID: RCPESPRJ

User: mjarrard

Contract ID: B1467

Georgia
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Estimate Summary By Project

7-13-T00-0 Estimate Number: 0046
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Pay Period: 12/01/2017
to 12/31/2017

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
9165 004-0049 EXTRA WORK - MO .000 .000
10243.900 7.000
7.000 $71,707.30 $71,707.30
EXTRA WORK - VIBRATION MONITORING
ITEM ADDED BY SUPPLEMENTAL AGREEMENT
Category Amount: $223,246.90 $246,828.95
Project Total Amount: $600,699.85 $30,809,922.53



